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applied cybernetics

File: E15.1
i&lli 3

Waghington 25, D.C.

STATINTL swject:

Dear 3ir:

In rveply to your letter of November £5, 1954, we wisk tco
draw your ettention to cur letter dated November 1U, 1.5y, from
STATINTL cur indicating cur requiresment for
sdditional funds and a delay in the completion of the {irst Nadlr
Petermingtion Deviece.

STATINTL Due to lack of suthorizetion of additiopal funds it became
necessary on December 2, 1955, to drastically reduce the rate of
effort on this contrsct. It was indicated in ocur prooress report
Ne. 10, dated December 12, 1753, thet due to reduction of effort

he first unit could be completed by tie end of Janusry, 1560,
in the event that authorizestion of additional funds in the swount

STATINTL of I is received by Decamber 1y, 1555 and authorization for
additional funds in the amount of _is received by JanuarSTAFINTL
1460,

In the absence of lmstructions to the coutrary, upon completion,
the first unit will be shipped io accordance with the instruetions
comtained in your letter of Hovember 25, 195%.
STATINTL
Declass Review by NIMA / DoD Very truly yours,

Controller
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< _ STATINTL
ashington 25, D. C.
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